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2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO.(If applicable}
POO131 26-Sep-2003
6. 1SSUED BY CODE | FAZ521 7. ADMINISTERED BY (If other than item 6) V C()DET FA2521
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§ NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

COMPUTER JCIENCES RAYTHEGN

9A. AMENDMENT OF SOLICITATION NO.

1201 EDWARD H. WHITE I 5T 9B. DATED (SEEITEM 1 1)
PATRICK AFB FL 32925-0127

FO8650-00-C-0005

¥ | A MOD. OF CONTRACT/ORDER NO.

10B. DATED (SEE ITEM 13)

CODE  GDNS0 FACILITY CODE X | 06-Mar-2601

11 THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

I !The above numbered solicitation is amended us set forth in ltem 14. The hour and date specified for receipt of Offer D is exiended, D is not extended

Offer must acknowledge receipt of this amendment prior 10 1he hour and date specified in the solicitation or us amended by one of the followiag methods:

(a) By completing ems 8 and 15, and returning copies of the amendment: () By acknowledging receipt of this amendment on each copy of the offer submitted:
or (c) By separaic letter of telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OLTERS PRIOR T THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted. such change may be made by telegram or [etter.

provided cach telegram or fetter makes reference 10 the solicitation and this amendment. and is received prior 10 the opening howr and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

i3. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

A THIS CHANGE ORDER IS 1SSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN [TEM (4 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B.THE ABOVE NUMBERED CONTRACT/ORDER 1S MODJFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such ax changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C.THIS SUPPLEMENTAL AGREEMENT [$ ENTERED INTO PURSUANT TO AUTHORITY OF:

X

TL.OTHER (Sperify type of modification and authority)

BILATERAL-IAW FAR 52.243-2, Changes

E.

IMPORTANT: Comtractor D is not, 1s required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter

where feasible.)

POC: TOMMY L. BROWN

PHONE: 321-494-9965

E-MAIL: tommy brown & patrick_af mil
CO: DON E GRAHAM

PHONE: 321-494-7094

E-MAIL: don.graham @ patrick.af.mil

SEE PAGE TWO

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A. as herctofore changed. remains unchanged and i full foree and effect.

1 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type ar print)
DON E. GRAHAM, Contracting Officer

E
A

CPPTION TO SF 30

ROVED BY OIRM 11-84 Prescribed by GSA

30-105-04 STANDARD FORM 30 (Rev. 10-83)

15C. DATESIGNED 16B. UNITED STATES OF AMiz‘;A 16C. DATE SIGNED
e
BY, /9N
? f-4 g (Signature of Contracting Officer) 1{ JJO:S
/7

FAR {48 CFR} 53.243
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STANDARD FORM 30(continued)
A. The purpose of this bilateral modification is to:
1. Incorporate the requirements to install and O&M Cape Cable Television Distribution System (CCTDS)
feed to the DET 8 Building 44410 at CCAFS as defined in the contractors change proposal 03-134,
dated 20 Aug 03. Total funding in the amount of $15,628 is required for this requirement. Out of this
total, $9,233 is related to Technical Support (CLIN 3001), $600 in Award Fee (CLIN 3009AC), and
$5,795 in the Contractor Acquired Property (CLIN 3010AC). As a result, total obligated amount for
this requirement is $15,028 and $600 is held in contingent liability until FDO determination.
2. The total obligated amount for this modification is $15,028.
All changes are denoted by a vertical line in the right margin.
B. Part 1 - THE SCHEDULE

(1) Section A — Contract Form

The amount in block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from
$263,325,969 to $263,340,997 to reflect an increase of $15,028 in the total value of the contract to date.

(2) Section B — Supplies /Services and Price/Cost
FY 03 CLINs 3001 (Technical Support) is increased by $9,233, 3009AC (Award Fee) is increased by $600,
and 3010AC (Contractor Acquired Property) is increased by $5,795. Pages B-18, B-19, B-20, B-21, B-22,
and B-38 are hereby superseded by the attached replacement pages B-18, B-19, B-20, B-21, B-22, and B-
38 marked “Modification P00131”.
(3) Section G — Contract Administration Data
Summary for the Payment Office
The following funding changes are made with this modification:
ACRN DA is increased in the amount of $15,028.
The attached replacement page G-1.3 marked “Modification PO0131” hereby supersedes Page G-1.3.
C. All other terms and conditions remain unchanged.
D. Release of Claims: In consideration of the modification agreed to herein as complete and equitable adjustment

the contractor releases the government from any and all liability under this contract for further equitable
adjustment attributable to such facts or circumstances giving rise to the referenced proposal.
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CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY |UNIT | COST
(CLIN)
3001TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO $ 50,109,570
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 50,100,337 § 9,233 § 50,109,570
3002[RESERVED(Operations and Maintenance) 1 JO $ -
(Cost-Plus-Award Fee)
From Change To
Est. Cost
3003]RANGE COMMUNICATIONS SUSTAINMENT 1 JO $ 36,911
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)
Baseline $8.12M
3003 AA|Cost-Plus-Fixed Fee
From Change To
3003AA01|Est. Cost $34,177 $34,177
From Change To
3003AA02|Fixed Fee $2,734 $2,734
3003 AB|Firm Fixed Price
From Change To
$ - 80 $0
3004RESERVED
3005|PRICE OPTION CLIN - 1 JO $ 183,018
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee) SEE NOTE 3
From Change To
Est. Cost $ 183,018 $ 183,018
3006/PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO $ 1,491,724
(Cost-Plus-Award Fee) SEE NOTE 4
From Change To
Est. Cost $ 1,491,724 § - $ 1,491,724
3007[RSA/SLRS PROGRAM SUPPORT 1 JO $ 6,995,901
(Cost-Plus-Award Fee/LoE)
From Change To
Est. Cost $ 6,995,901 $§ 6,995,901

F08650-00-C-0005
Modification PO0131
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CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY |UNIT | COST
(CLIN)
3008|DATA REQUIREMENTS 1 JO $NSP
3009|AWARD FEE POOL Available Pool
(In accordance with Award Fee Plan)
3009AA|Award Fee Pool Earned $ 1,158,248
01 Oct 02 — 28 Feb 03 (Associated with CLIN 3001)
From Change To
Est. Cost $ 1,158,248 § - $ 1,158,248
3009AB|Award Fee Pool Earned $ 1,529,185
01 Mar 03 — 31 Aug 03 (Associated with CLIN 3001)
From Change To
Est. Cost $ 1,529,185 § - $ 1,529,185
3009AC|Award Fee Pool Available/Earned $ 265,194
01 Sep 03 — 30 Sep 03 (Associated with CLIN 3001)
From Change To
Est. Cost $ 264,594 $ 600 §$ 265,194
3009ADRESERVED $ -
01 Oct 02 — 28 Feb 03 (Associated with CLIN 3002)
From Change To
Est. Cost
3009AE|RESERVED $ -
01 Mar 03 —31 Aug 03 (Associated with CLIN 3002)
From Change To
Est. Cost $ -
3009AFRESERVED $ -
01 Sep 03 — 30 Sep 03 (Associated with CLIN 3002)
From Change To
Est. Cost $ -
3009AG-[3009A] RESERVED
3009AK|Award Fee Pool Earned $ 4,957
01 Oct 02 — 28 Feb 03 (Associated with CLIN 3005)
From Change To
Est. Cost $ 4,957 $ 4,957
3009AL|Award Fee Pool Earned $ 5,859
01 Mar 03 — 31 Aug 03 (Associated with CLIN 3005)
From Change To
Est. Cost $ 5,859 $ 5,859

F08650-00-C-0
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CONTRACT ESTIMATED
LINE ITEMDESCRIPTION COST
(CLIN)
3009AM|Award Fee Pool Available/Earned $ 991
01 Sep 03 — 30 Sep 03 (Associated with CLIN 3005)
From Change To
Est. Cost $ 991 $ 991
3009AN|Award Fee Pool Earned $ 40,401
01 Oct 02 — 28 Feb 03 (Associated with CLIN 3006)
From Change To
Est. Cost $ 40,401 $ 40,401
3009AP|Award Fee Pool Earned $ 47,754
01 Mar 03 — 31 Aug 03 (Associated with CLIN 3006)
From Change To
Est. Cost $ 47,754 $ 47,754
3009AQ|Award Fee Pool Available/Earned $ 8,080
01 Sep 03 — 30 Sep 03 (Associated with CLIN 3006)
From Change To
Est. Cost $ 8,080 $ 8,080
3009AR[Award Fee Pool Earned $ 259,617
01 Oct 02 — 28 Feb 03 (Associated with CLIN 3007)
From Change To
Est. Cost $ 259,617 $ 259,617
3009AS|Award Fee Pool Earned $ 229,371
01 Mar 03 — 31 Aug 03 (Associated with CLIN 3007)
From Change To
Est. Cost $ 229371 $ 229,371
3009AT|Award Fee Pool Available/Earned $ 39,033
01 Sep 03 — 30 Sep 03 (Associated with CLIN 3007)
From Change To
Est. Cost $ 39,033 $ 39,033
TOTAL PROPOSED AWARD FEE $ 3,588,690
AWARD FEE EARNED $ 3,275,392
AWARD FEE held in contingent liability $ 313,298

F08650-00-C-0005
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CONTRACT ESTIMATED
LINE ITEM|DESCRIPTION QTY |UNIT | COST
(CLIN)
3010REIMBURSABLE SERVICES
(Non-fee bearing)
3010AA|Overtime 1 JO $ 5,638,129
From Change To
Est. Cost $ 5,638,129 § - $ 5,638,129
3010AB(Travel and Per Diem 1 JO $ 1,041,877
From Change To
Est. Cost $ 1,041,877 $ - $ 1,041,877
3010AC|Contractor Acquired Property (CAP) 1 JO $ 11,112,845
From Change To
Funding $ 11,107,050 $ 5795 § 11,112,845
Est Amount Unfunded Funded
Est. Cost $ 11,112,845 $ 11,112,845
3010ADDownrange A&E 1 JO $ 1,620,000
From Change To
Est. Cost $ 1,620,000 $ - § 1,620,000
3010AE|Downrange Construction 1 JO $ 66,969
Baseline $2.77M
From Change To
Est. Cost $ 66,969 § - S 66,969

F08650-00-C-0005
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ESTIMATED COSTS (CLINS 3001 —3008)  (exclude 3002 & 3003)
Total Funded Amount (CLINS 3001-3008) (exclude 3002&3003)
ESTIMATED COST (CLIN 3003)

AWARD FEE held in contingent liability

AWARD FEE Earned

ESTIMATED COSTS (CLINS 3010AA - AE)

Total Funded Amount (CLINS 3010AA-AE)

TOTAL ESTIMATED AMOUNT FY03

TOTAL FUNDED AMOUNT FY03

&~

P00131
Page 7 of 9

58,780,213
58,780,213
36,911
313,298
3,275,392
19,479,820
19,479,820
81,885,634

81,572,336|

ESTIMATED COSTS (CLINS 3002 — 3008)  (exclude 3003)

ESTIMATED COST (CLIN 3003)

AWARD FEE (CLINS 3009AD - AT)

ESTIMATED COSTS (CLINS 3010AA - AE)

TOTAL ESTIMATED AMOUNT FYO03
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SUMMARY
1. Total Phase-in Price
2. Total Estimated Amount - FY 00
3A. Total Funded Amount - FY 01
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])
3B. Total Funded Amount - FY 01
(CLINs 1002-1010 [exclude 1009AA-AC])
4A. Total Estimated Amount - FY 02
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])
4B. Total Estimated Amount - FY 02
(CLINSs 2002-2010 [exclude 2009AA-AC])
Total Funded Amount-FY02
(CLINs 2002-2010 [exclude 2009AA-AC])
SA. Total Estimated Amount - FY 03
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])
Total Funded Amount-FY03
(CLINs 3001-3010 [exclude 3009AD-AF])
5B. Total Estimated Amount - FY 03
(CLINs 3002-3010 [exclude 3009AA-AC]))
6A. Total Estimated Amount - FY 04
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])
6B. Total Estimated Amount - FY 04
(CLINSs 4002-4010 [exclude 4009AA-AC])
7A. Total Estimated Amount - FY 05
(CLINs 5001, 5003-5010 [exclude 5S009AD-AF])
7B. Total Estimated Amount - FY 05
(CLINs 5002-5010 [exclude 5009AA-AC])
8A. Total Estimated Amount - FY 06
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])
8B. Total Estimated Amount - FY 06
(CLINs 6002-6010 [exclude 6009AA-AC])
TOTAL ESTIMATED AMOUNT FY 00-06
(Items 1, 2, 3B, 4B, 5A, 6B, 7B, 8B)
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142,597
35,223,527

70,704,392

75,698,143
75,698,143
81,885,634|

81,572,336

67,657,181
69,043,921
68,574,455
70,000,884
69,125,925
70,593,219

473,292,317

F08650-00-C-0005
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PART I - THE SCHEDULE

SECTION G

CONTRACT ADMINISTRATION DATA

A. CONTRACT ADMINISTRATIVE INFORMATION

G-900

DA
DB
DC
DD
DE
DF
DG
DH
DJ
DK
DL
DM
DN
Dp

DQ
DR
DS
DT
DU
DV
DW
DX
DY
Dz
)

Total FY03

ACCOUNTING AND APPROPRIATION DATA

5733400 303 83LE 252R13 010000 554R0 35182F 662400 F62400
5733400 303 83LE 252R1A 010000 554R0 35119F 662400 F62400
5733400 303 83LE 252R1C 010000 554R0 33605F 662400 F62400
5733400 303 83LE 252R1D 010000 554R0 35119F 662400 F62400
5733400 303 83LE 252R1L 010000 554R0 35895F 662400 F62400
5733400 303 83LE 252R1R 040000 554R0 33133F 662400 F62400
5733400 303 83LE 252R1S 010000 554R0 33605F 662400 F62400
5733400 303 83LE 252R1T 010000 554R0 35144F 662400 F62400
5733400 303 83LE 252R1W 010000 554R0 35111F 662400 F62400
5733400 303 83LE 264D18 010000 554R0 35856F 662400 F62400
5733400 303 4750 2CL040 040000 59200 33112F 50300

5733400 303 83LE 264D91 010000 554R0 31378F 662400 F62400
9730100 56SA 50-5023 012172.B3000 25GX MIPR3DSFD16020
9730100 56SA 50-5023 012172.B3000 21T2 MIPR3DSFD16020
5733400 303 83LE 264D00 010000 59200 35879F 662400 F62400
5733400 303 83LE 264D49 010000 52900 31476F 662400 F62400
5733400 303 83LE 264D16 010000 63900 35854F 662400 F62400
5733400 303 83LE 264421 010000 53200 31378F 662400 F62400
5733400 303 83LE 252R1E 010000 554R0 35953F 662400 F2400
5733400 303 83LE 252R1B 010000 554R0 35915F 662400 F62400
5733400 303 83LE 264416 010000 63900 35854F 662400 F62400
5733400 303 83LE 264418 010000 63900 35856F 662400 F62400
5733400 303 83LE 252R1M 010000 554R0 35895F 662400 F62400
5733400 303 83LE 264D51 010000 52400 31378F 662400 F62400
5733400 303 83LE 264497 010000 53470 35853F 662400 F62400

PR’S obligated under this modification:

F700MS32660400  $15.028

15,028
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$15,028 $73,626,297
$497,725
$64,704
$1,911,264
$297,673
$288,429
$22,895
$2,789,251
$194,009
$320,000
$4,700
$385,000
$1,441
$690
$19,000
$46,128
$3,000
$39,567
$805,000
$22,000
$28,497
$6,503
$36,000
$66,969
$95,593

$15,028 $81,572,335



